



CUNNINGHAM CLARK
CONSTRUCTION

2611 Harrison St. Suite 900 | Wichita Falls, TX 76308
(940) 761-6070 | www.cunninghamclark.com

1/10/2024

Joe Ross
Joseph A. Ross, Architect Inc.
900 8th St.
Wichita Falls, TX 76301

RE: Clay County Building- PCO 02B

Joe:

Please find the information associated with PCO #02B. This is the cost infill under slab hvac duct with earthen fill.

This will add an additional 5 days to the project schedule.

The cost for this change is: **\$1,375.00**

| | |
|-------------------|-------------------|
| Duke Construction | \$1,250.00 |
| General Liability | \$12.50 |
| Bond | \$12.50 |
| Overhead & Profit | \$100.00 |
| <u>Total</u> | <u>\$1,375.00</u> |

Please let me know if you have any questions or if additional information is required. If this PCO is approved, please return a signed copy.

Sincerely,
Matt Cunningham

| | |
|--|------------------------|
| Owner- Approved By: <u><i>[Signature]</i></u> | Date: <u>1/22/24</u> |
| Architect- Approved By: <u><i>Joseph Ross, AIA</i></u> | Date: <u>1/17/2024</u> |
| Contractor- Approved By: <u><i>Matt C. [Signature]</i></u> | Date: <u>1/10/24</u> |

Duke Construction Company
 2803 Armory Road
 Wichita Falls, Texas 76302
 Telephone: 940-767-4396
 Fax: 940-767-4397
PROPOSAL

Date: 1/9/24

To: Cunningham Clark Construction

Attn: Dustin

Project: Clay County Building

Install Flow Fill in Under Floor HVAC Ducts

For Labor, Materials and Equipment

We are pleased to submit our proposal for the following items on the above referenced project.

| | | | |
|---------------------------|--|--|----------|
| | | | |
| Lump Sum for Flow Fill | | | 8,125.00 |
| | | | |
| Lump Sum Earthen Fill | | | 1,250.00 |
| Total | | | |

Inclusions: Sawcut, Demo, Dispose Concrete and Form Deck to Access Duct in Approx 8 Areas, Furnish and Install Flow Fill and Consolidate w Vibrator

Demo and Dispose Form Deck, Furnish and Install Earthen Fill and Compact

Exclusions:

If we may be of any further assistance, please advise. Questions or Concerns: Cell # 940 631 5871

Respectfully Submitted -