



CUNNINGHAM CLARK
CONSTRUCTION

2611 Harrison St. Suite 900 | Wichita Falls, TX 76308
(940) 761-6070 | www.cunninghamclark.com

3/19/2024

Joe Ross
Joseph A. Ross, Architect Inc.
900 8th St.
Wichita Falls, TX 76301

RE: Clay County Building- PCO 06- REVISED

Joe:

Please find the information associated with PCO #06. This is the cost to deduct the hard ceiling in Corridor 105, remove faux columns in Prefunction 102, and remove the north wall in Secure Storage 123. This cost also include the addition of installing drop ceiling in lieu of the hard ceiling in Corridor 105, addition to add 3 5/8" wall at the bottle fill station to accommodate the larger recessed bottle fill, the addition of the pony wall on top Vault storage 104 and 106 to accommodate the ceiling heights.

This will add an additional 15 days to the project schedule.

The cost for this change is: **\$2,662.00**

Sorge Contracting	\$2,420.00
General Liability	\$24.20
Bond	\$24.20
Overhead & Profit	\$193.60
Total	\$2,662.00

Please let me know if you have any questions or if additional information is required. If this PCO is approved, please return a signed copy.

Sincerely,

Matt Cunningham

Owner- Approved By: 
 Architect- Approved By: 
 Contractor- Approved By: _____

Date: 3/25/2024
 Date: 3-19-2024
 Date: _____