



**CUNNINGHAM CLARK
CONSTRUCTION**

2611 Harrison St. Suite 900 | Wichita Falls, TX 76308
(940) 763-6070 | www.cunninghamclark.com

4/4/2024

Joe Ross
Joseph A. Ross, Architect Inc.
900 8th St.
Wichita Falls, TX 76301

RE: Clay County Building- PCO 07

Joe:

Please find the information associated with PCO #07. This is the cost to add ~~concrete~~ material to the west wall of reception room 112. Approval is required by April 5th to void extra \$300 shipping charge.

The cost for this change is: **\$4,004.00**

Sorge Contracting	\$3,640.00
General Liability	\$36.40
Bond	\$36.40
Overhead & Profit	\$291.20
<u>Total</u>	<u>\$4,004.00</u>

Please let me know if you have any questions or if additional information is required. If this PCO is approved, please return a signed copy.

Sincerely,

Matt Cunningham

Owner- Approved By: *[Signature]*

Date: 4/8/24

Architect- Approved By: _____

Date: _____

Contractor- Approved By: *[Signature]*

Date: 4/4/24



Dustin Dickerson

to me ▾

Please PCO this

----- Forwarded message -----

From: **Tim Sorge** <tim@sorgecontracting.com>

Date: Thu, Apr 4, 2024 at 11:23 AM

Subject: Clay County PCO #7

To: Dustin Dickerson (dustin@cunninghamclark.com) <dustin@cunninghamclark.com>

Dustin,

The revised pricing for PCO #7 is 3,640.00 this would only be for the wall with the window in it.

Also, if we do not order by the end of the day tomorrow the \$300.00 shipping charge will be added to this price.

Tim Sorge



3410 Buchanan

Wichita Falls, TX 76308

Office: 940.692.2820

Cell: 940.781.0696