



CUNNINGHAM CLARK
CONSTRUCTION

2611 Harrison St. Suite 900 | Wichita Falls, TX 76308
(940) 761-6070 | www.cunninghamclark.com

5/14/2024

Joe Ross
Joseph A. Ross, Architect Inc.
900 8th St.
Wichita Falls, TX 76301

RE: Clay County Building- PCO 10

Joe:

Please find the information associated with PCO #10. This is the cost to add three (3) additional outlets in DPS office.

The cost for this change is: **\$1,172.49**

Archer Electric	\$1,149.50
General Liability	\$11.50
Bond	\$11.50
Overhead & Profit	\$0.00
Total	\$1,172.49

Please let me know if you have any questions or if additional information is required. If this PCO is approved, please return a signed copy.

Sincerely,
Matt Cunningham

Owner- Approved By: *[Signature]*

Date: 5/14/24

Architect- Approved By: _____

Date: _____

Contractor- Approved By: *M+C*

Date: 5/14/24

CHANGE ORDER 3

Attn: Dustin
0

Project: Clay County Building

Change: Outlets DPS Office

Reason: Add (3) additional outlets in DPS office in new demizing wall feed from Panel B on dedicated circuit

Change Order Pricing Details:

Material:

Material Subtotal	\$	500.00
Tax (TX, 8.25%)	\$	-
Total Material	\$	500.00

Labor Details:

Manhours	6	@	\$75.00	\$	450.00
			Tax Labor TX (0.0%)	\$	-
			Total Labor	\$	450.00

	\$	500.00
Material Total	\$	450.00
Labor Total	\$	950.00
Sub Total 1	\$	95.00
Add Overhead (10%)	\$	1,045.00
Sub Total 2	\$	104.50
Add Profit (10%)	\$	104.50

Total \$ 1,149.50

Feel free to call with any questions or comments.

Thank you,

