

4108 Glenview Dr. Haltom City, TX 76117

(817) 274-1377

# Change Order Request: Between Premier Commercial Group and

Owner:	Clay County	Proposal Number:	01R	
	100 N. Bridge St.	Date of Issuance:	2/17/2025 12/9/2024	
	Henrietta, Texas 76365	Date of Contract:		
		Reference RFP:		
Project:	Clay County Courthouse	Project Name:	Courthous	se Roof Replacement
	100 N. Bridge St.	Contractor Project No.		
	Henrietta, Texas 76365	150		
DESCRIPTION:	Post Annex removal historic courthouse restoral Demolition cost.	tion at Annex interface. Prices belo	ow in addit	ion to Annex
ROSSA OPTION Í	-Per plan sheet A9.01:	_		
	stall two new sandstone sills, repoint masonry		S	65,525.0
	ows, install steel lintels above window, install		9	05,525.00
	ng, drywall, plaster skim drywall at two interior			
	windows, paint new plaster, apply stucco at exterior			
	ndows, paint stucco, hefill brick below new	Subtotal	•	65 525 M
	s paint two new wood stoops & trim, install two	GL and Bond Insurances	Ф	65,525.00 \$2,326.14
	painted windows w/ metal sill pans, restore and	Overhead & Profit 15%		
paint existing v		Overhead & Front 15%		\$10,177.67
		TOTAL OPTION 01	S	78,029
door openings, p	g, drywall, plaster skim drywall at two interior aint new plaster, apply stucco at exterior loor openings, paint stucco, restore & paint	Subtotal GL and Bond Insurances Overhead & Profit 15% TOTAL OPTION 02		56,475.00 \$2,004.86 \$8,771.98
PCG VOLUNTARY	OPTION 3			
1 Demo plaster, ins	stall two new sandstone sills, repoint masonry ws, install steel lintels above doors, install		\$	34,420.00
	ndows, paint stucco, infill opening w/ new	Subtotal	\$	34,420.00
metal stud framin	g, drywall, plaster skim drywall at two interior	GL and Bond Insurances	11.52	\$1,221.91
	sint new plaster, apply stucco at exterior oor openings to floor, paint stucco.	Overhead & Profit 15%		\$5,346.29
	Process Proces	TOTAL OPTION 03	S	40,988
ALLOWANCES NO	OT INCLUDED TO COSTS ABOVE:			
	ditional Brick Repair		S	12,000
	Additional Stone Sills - \$2,380 EA (x 4)		S	9,520
	existing window restoration - \$5,000 Ea (x3)		\$	15,000
PCG request an add	itional 0 days be added to the Substantial Com	pletion date if decided by April	1,2025.	



4801 Glenview Drive Haltom City, TX 76117 (817) 274-1377

Email: aodom@premier-cg.com

## PROPOSAL

Project:

Clay County Courthouse Reroof

PREMIER COMMERCIAL GROUP submits the following proposal for your consideration.

#### The GMP R3 cost are based on the following price modifications:

- Reduce the cost of General Conditions as discussed. WORKERS TO USE OWNERS TOILET FACILITIES IN COURTHOUSE.
- 2 Deduct Masonry Repairs.
- 3 Substitute prefinished shop made siding in heu of specified product including paint finish cost.

4 Deduct Unit cost for deck repairs (\$1,000). Contingency money to be used if required.

Work Scope added to project since 2023 Budget:

1 Finials - New & repair existing & finishes

Add cost:

\$18,550

2 Additional electrical costs

Added costs: \$39,000

Total Adds:

\$57,550

### Option to remove Annex:

1	Annex	structure	demo	cost	w/OHP

Not to exceed:

\$7,000 Cost range expected to be \$4,000 - \$7,000

Abatement -

Add/ Deduct:

\$3,800 This cost would be deducted from Courthouse roofing work and added to Annex Demo cost.

3 Deduct metal roofing cost

Roofing Deduct:

\$5,900

Net cost for Annex demo Demo cost:

\$1,900 - \$4,900

+ to # 123,884

#### Schedule of Alternates:

Add Alternate 3:Furnish and Install New Historic Replica Windows

	<ol> <li>Restore and refini</li> </ol>	sh existing historic	windows in	lieu of	replacement
ú	Deducts	\$19.150			

PREMIER COMMERCIAL GROUP

Alan G. Odom

Vice President

November 22, 2024

Date