

4108 Glenview Dr. Haltom City, TX 76117

(817) 274-1377

Change	O	rder	Reg	uest:
10 m		-000		

Between Premier Commercial Group and

Owner:

Clay County

100 N. Bridge St.

Henrietta, Texas 76365

Project:

Clay County Courthouse

100 N. Bridge St.

Henrietta, Texas 76365

Proposal Number:

Date of Issuance:

Date of Contract:

Reference RFP:

Project Name:

Contractor Project No.

Courthouse Roof Replacement

DESCRIPTION: Costs to disconnect and reconnect elevator electrical under Annex w/ pull-box in South stair closet.

Annex/Elevator electrical costs.

\$

4/22/2025

12/9/2024

4,117.00

Subtotal \$ 4,117.00 GL and Bond Insurances \$199.67 Overhead & Profit 15% \$647.50

TOTAL DEDUCT - COR 05 \$

4,964

Less cost adjustment for Contingency if Applicable

PCG request an additional 60 days be added to the Contract.

REQUESTED BY:

Alan G. Odom